
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:58 PM

Run date

Time

Reviewer: Liu, Tai-Lin 08-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 066 Date: 23-Apr-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 227

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 62°F Low 48°F, Nice sunny day.

056 W-L05-OBG.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 066 Date: 23-Apr-2010 Friday

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·The crew starts working at 7 AM.
·The Shear Leg Crane and Boat operators come at 6:30 AM. In fact they were ready before that.
·The Deviation Saddles Barge has been moved to west side of Pier 7.
·The barge containing Lifts CB-5 and CB-6 has been moved to east side of Pier 7.
·ABF continued to have a security barrier up to 10 AM and no one is allowed to go on the ship.
·ABF continues using barge crane and the Pier 7 Gantry.
·ABF finished to load/unload to/from the ship this morning.
·The Ship from ZPMC sailed away this morning. ABF started to release the ship tie downs at 10 AM and
ship sailed away 15 minutes later. It was guided/escorted by a tug boat for a short distance.
·ABF started to unhook the Lifting Frame from the Shear Leg Crane. They were done by 9 AM.
·The Lifting Frame was set on its supporting frame barge on the east side of Pier 7.
·Later around 3:30 PM, the Lifting Frame was moved to south of Pier 7 warehouse.
·At the same time, the barge containing Lifts CB-5 and CB-6 was also brought to south of Pier 7
warehouse and slightly north of Lifting Frame.
·Preparing Lifts 5-E and 6-E, CB-4, CB-5 and CB-6 for inspection
oABF continues to work on Lift 5-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oABF continues to work on Lift 6-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oABF started to work CB-5 and CB-6 this morning.

OBG Lift Activities at Site:
·ABF people started working at 7 AM.

·Cradles
·Lift 5-E, 8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues preparing for welding at bottom and the sides.

·Lift CB-3
·Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

·Lift CB-2
·The Lift CB-2 was in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 066 Date: 23-Apr-2010 Friday

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.

·Shear Leg Crane and Lifting Frame additional Operations
·The shear leg crane was used early morning to unhook the Lifting Frame.
·The Lifting Frame was set back on the Support Frame barge.
·Later at closing time around 3:30 PM, the Lifting Frame was moved to south of the Pier 7 warehouse.

·Hanging of Working Platform
oHanging Platforms are at Lifts 2-E & 3-E, Lifts 3-E & 4-E, Lifts 1-W & 2-W & Lifts 3-W & 4-W junctions.

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.
·David Bradd is off.

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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